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Task Order No. 3
Contract No. BB-425

P

TTEK Laboratories
A Division of ITEK Corporation
Lexington, Massachusetts

Gentlemen:

1. TIn accordance with the provisions of Contract No. BB-425 and
effective upon your acceptance hereof, you are authorized to proceed
with the performance of Tesk Order No. 3 to sald contract.

- o, The scope of work to be performed under this Task Order and
such additional provisions as may be applicable are set forth in the
attached schedule.

3. The estimated cost of the performance of this Task Order,
exclusive of the fixed-fee| Cost in excess of this amount
shall not be incurred without prior written authorization of the 25X1A
contracting Officer. ‘

25X1A

4. The fixed fee for the performance of this Task Order shall be

5. The work and services to be performed under this Task Order shall
commence on or about 15 December 1961 and shall be completed on or before
1 May 1962; however, sald period of performance may be extended by mutual
agreement.

‘ 6. Upon execution of all copiesg of this Task Order please return
- the original and one copy to the undersigned and retaln the remaining
copy for your files.

Very truly yours,

25X1A
Contracting Officer
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Task Order No. 3
Contract No. BB-425

SCHEDULE

I. SCOPE OF WORK

Confirming telephone conversation of 11 December 1961 directing
Contractor to proceed with fabrication of four (4) kits of parts and
necessary mechanical and electrical drawings to modify the four (4)
Individual Mensuratlion Viewers 1n accordance wlth Contractor's Proposal
No. 3358.01 dated 30 November 1961, and subsequent telephone conversation
of 17 January 1962 directing all effort to be stopped in this regard,
the Contractor shall furnish all drawlngs, data, and material required
pursuant to gabove authorization and ship forthwith to the Shlith RTG,
Omaha, Nebraska.

II. DELIVERY

To be made in accordance with PART I above.
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30 April 1962

Dear Jim:

Returned herewith are executed copies #1 & #2 of Task Order No. 3

to Contract BB-425 and copies #1 and #2 of Task Order No. 4 to Contract
BB"&'ZS.
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